

WOORE PARISH PLAN 2006 - PART 2 - ACTION PLAN

ACTION PLAN ISSUES

FEBRUARY 2006

REF	ACTION	HOW WILL IT BE TACKLED	PRIORITY	PARTNERS	TIMESCALE	LEAD RESPONSIBILITY	RESOURCE IMPLICATIONS
1	Produce Information Booklet for every household	Two main sections, one covering local history including pictures and one to be updated and issued to each household annually, listing local facilities/contacts and local public transport information. Adopt and maintain the woore.org web site.	Medium	PC, PPSG and co-opted volunteers	01-Oct-06	PC	Funding, PC to obtain all necessary technical assistance
2	Assist Victory Hall revitalisation	Advice taken from the Community Council of Shropshire. Joint Meeting to be set up by Victory Hall Committee with PC, CC of S and other interested Parties	Medium	Victory Hall Committee, PC and CC of S	1 year	Victory Hall Committee	Additional local Volunteers and potential funding
3	Improve maintenance of rural footpaths and bridleways	PC to liaise with SCC. New/additional signage, Maintain all rights of way. Form local volunteer group	Low / Medium	PC, SCC and Parishioners	1 - 2 years	PC	Funding by SCC (an allocation exists within 2006/7). PC consultation/liaison
4	Develop strategy for review and implementation of traffic control measures	Enforce current speed limits. Provide speed warning signage Review existing and additional traffic calming measures. Review introduction of weight limits	High	PC, West Mercia Police and Highway Authority	1 year to define action plan	PC	SCC/PC funding and co-operation
5	Review future land utilisation plans to contribute to the Local Development Framework (previously the Local Plan)	Implement further detailed local consultation particularly with Pipe Gate residents. Define questions to be asked. Involve PC and NSDC Planners at an early stage. Aim to inform the next Planning round	High	PC, CC of S, NSDC Planners and Parishioners	1 year	PC	PC commitment to full public consultation and implementation of results
6	Improve and extend roadside pavements	Implement further detailed local consultation to develop strategy after completion of footpaths to A525 and A51	Medium	PC, NSDC, SCC and Landowners	2 years	PC	PC commitment to public consultation. Funding availability
7	Increase/improve recreational facilities	PC review current provisions and future proposals for adequacy across all age ranges	High	PC, Landowners, NSDC and Parishioners	1-2 years	PC	Funding and consultation
8	Investigate provision of a mains gas service to the village	PC to develop action plan for option appraisal/feasibility study	Medium	PC and Statutory Undertakers	1 year	PC	Local support and funding. Special needs funding
9	Adopt "Review of Action Plan Progress" as a standing item on the Agenda for Parish Council Meetings	PC to implement	High	PC	Immediate	PC	PC commitment to validity of the Parish Plan process
10	Continuation of a Parish Plan Steering Group	PC to review outcomes of the Parish Plan and the need/mechanisms to achieve and monitor progress	Medium	PC and PPSG	Immediate	PC	PC commitment and continuation of present or newly constituted Steering Group
11	Develop list of issues to be considered within next Parish Plan e.g. promotion of alternative energy, flood control and traffic mitigation	PC to consult with Parishioners and direct future Steering Group	Medium	PC and future PPSG	1 - 2 years	PC	PC commitment and continuation of present or newly constituted Steering Group

KEY TO ABBREVIATIONS: PC = Parish Council, PPSG = Parish Plan Steering Group, SCC = Shropshire County Council, CC of S = Community Council of Shropshire, NSDC = North Shropshire District Council